Parcel G is City’s top priority

TOPIC TIMELINE & ACTIONS

Navy issued a Response to Comments (RTC) document
on 10/11/18. Navy plans to issue the Draft Final Parcel G
Removal Site Evaluation Work Plan on 11/2/18 — extra
time needed to review EPA comments on the RTC.

e Parcel D-2, UC-1, UC-2, UC-3 and
then subsequent parcels

Work plan issuance TBD - subsequent to approval of
universal protocols embedded in Parcel G Work Plan.

¢ Community Meetings

Navy scheduled to attend HPS CAC Environment & Reuse
subcommittee on November 7.

e Media stories about Committee to
Bridge the Gap reports

¢ Weekly CDPH activities

Navy posted a response on their Timely Topics webpage
refuting the reports including a table with numbers

¢ Parcel A-1 work is complete. Update for weeks of
October 15 and 22 attached.

e All data analysis of thousands of data points from
towed array (i.e. streets) is done - No concerns noted.

e Brief summary of the Parcel A-1 work to be issued
soon.

e Parcel A-1 Full Summary Report with all data analysis
sheets expected by the end of November.

e Scans of Parcel A-2, as a separate new project, began
on 10/22. Work Plan posted and comments being
accepted.

¢ Meetings with Parcel A residents

SF Chronicle continued interest

e July 5, 26, Sept 6 and 19 RHB meetings with Parcel A
residents went well. Artist representative also
attended.

e CDPH agreed to analyze dust samples from inside
homes — procedures to be worked out soon.

e Residents also asked about possible ground floor
scanning — CDPH committed to get back to them.

¢ Next resident meeting not set yet - pending
arrangement with HOA meeting schedules

e Chronicle told SFDPH communications director that
story likely to be published the week of November 4

Previously Disclosed, Media Reports, Continued Public Interest Records Requests

e  See attached Navy HPNS Fieldwork Tracking and Document Tracking Sheets for ongoing Navy work

e  Amy to stay informed with 2nd and 4th Tuesday Navy phone calls and monthly group meetings
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State of California—Health and Human Services Agency

California Department of Public Health

KAREN L. SMITH, MD, MPH EDMUND G. BROWN JR.
Director and State Public Health Officer Govemor

October 26, 2018

The SF Shipyard HOA
c/o 11 Innes Court
San Francisco, CA 94124

Hunters Point Naval Shipyard Parcel A-1, Radiation Health and Safety Scanning
Survey: Progress Update #13

This Progress Update combines the scanning survey results for the weeks of October
15 and October 22. For both weeks, the CDPH Radiological Health Branch continued
the walkover survey scanning of the remaining construction area and detected no
anomaly. Other than a small area that has a temporary office and metal bulk containers
that cannot be moved at this time, the walkover and towed array scanning of Parcel A-1
is complete. CDPH will now focus on completing the A-1 final survey report.

In addition, CDPH began the scanning for Parcel A-2 on October 22. CDPH will
continue to update A-1 residents on the progress of the A-2 scanning with similar
updates.

CDPH appreciates residents’ assistance to facilitate this survey effort, ranging from
moving parked cars to the various suggestions and inquiries that led to an improved
work plan. All of this allows CDPH to complete this survey work efficiently. As always,
questions or comments about the A-1 project or the A-2 scanning can be sent to:
RHBHuntersPointParcelAScan@cdph.ca.gov

Sincerely,

Dtak T

Mark Starr, DVM, MPVM, DACVPM
Deputy Director for Environmental Health
California Department of Public Health

Mailing Address: Center for Environmental Health, MS 0511, P.O. Box 997377 « Sacramento, CA 95899-7377
Physical Address: 1500 Capitol Ave, 51 Floor, Suite 72.525, Sacramento, CA 95814-5006
Main Number: (916) 445-0275 ¢ (918) 445-0657 FAX
Internet Address: www.cdph.ca.qov
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Hunters Point Naval Shipyard
Fieldwork Tracking Sheet

November 2018
§ Project and Points of Contact Contact Info
= November December January
CERCLA Parcel Fieldwork
Basewide
leslie howard@navy.mil
Radiological Support . . .
’ General Basewide General Basewide General Basewide
RPM: Leslie Howard Support Support Support {619) 524-5903
PM: Lisa Bercik, APTIM
Transportation & Disposal
2 IRPM: Leslie Howaord Mobilization None None (619) 524-5903
PM: Don Clause, Arcadis
Groundwater Monitoring Program
3 [RPM:  Leo Larson None None None (619) 524-5257
PM: Erin Hunter, Trevet
Parcel B-1
christopher.ota.clr@navy.mil_
IR-10 SVE System
| - SVE O&M and SVE O&M and SVE O&M and
RPM: Chris Ota Optimization Optimization Optimization
PM: John Sourial, Innovex/ERRG fo19) 524-5853
Parcel B-2
I samanthal knolle@navy mil
IR-26 Groundwater Study
One Day of -
: ) (619} 524-5795
[ Samantha Knolle None Groundwater Sampling None
PM: Curtis Moss, KMEA
Parcel C
Remedial Action - RU-C1, C2, C4, and C§ . .
Soil Boring
1 RPM: Chris Cta SVE Systern/Oversight | Installation/Soill and | SVE System/Oversight
PM: Mitra Fattahipour, Insight Groundwater Sampling f619) s24-5853
" : sharon. channessian.cr@navy. mil
Petroleum Hydrocarbon Corrective Action Soil Boring o Soil Boring Slereneahessan. e I
. ; Soil Boring . >
RPM: Sharon Ohannessian Installation/Soil and . - Installation/Soil and (202) ¢85-1627
2 . Installation/Soil and
Groundwater o dwater S i Groundwater
PM: Philip Stearns, AMEC Foster Wheeler Sampling reunawater sampling Sampling
Parcel D-1
samantha.l.knolle@navy.mil
Durable Cover
Phase Il Durable b ) )
] RPM: Samantha Knolle Cover Installation Demo None {619) 524-5795
PM: Lisa Bercik, APTIM
Parcel E
R . sharan.channessian.cr@navy. mil
Petroleum Hydrocarbon Correclive Action Soil Boring &
Soil Boring & Soil Boring & Monitoring Monitoring Well (2021 6851 627
1 IRPM: Sharon Ohannessian Monitoring Well Well . g el o B
. ) ; i Installation/SamplingE
Installation/Sampling | Installation/Sampling H
PM: Philip Stearns, AMEC Foster Wheeler xcavaton
Parcel E-2
] i ] ] ] ! leslie howard@navy.mil
Revetment, Upland Slurry Wall, Grading Site grading, onsite Site grading, onsite
consolidation, consolidation, shoreline
1 ) None
RPM: Leslie Howard shoreline revetment, | revetment, upland (619) 524-5903
Ve Nels Johnson, APTIM upland sturry wall slurry wall
Protective Liner, Wellands, and LG Control Pre-construction Pre-construction Pre-construction leslie howard@navy i
5 System activities; mobilization; | activities; mobilization; jactivities; mobilization;
RPM: Leslie Howard utility surveys; import { utility surveys; import | utility surveys; import {619) 524-5903
PM: Lou Ehrhard, KEMRON clean fill clean fill clean fill

Document prepared by Navy for monthly Base Closure Team meetings

Last modified: 11/1/2018 Page 1 of 1
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Hunters Point Naval Shipyard
Document Tracking Sheet

November 2018
DRAFT RTCs DRAFT FINAL FINAL
Agency Comments
=)
|5 ) )
% Document Tille & Information Draft t.o § O g 8 RTCs t.o Draft Fm(.:I to Final ‘,O Comments
= Agencies Date Due || 2 2 Agencies Agencies Agencies
Zla ui et
<| O
E
CERCLA, Petroleum, and Radiological Reports
All
1 Stephen Banister 07/09/18 v { 09/14/18 Vv BD NA 11/08/18 FFA Document
Doug Bielskis, Innovex-ERRG |
Parcel B-2
IRACR - IR26
1 RPM: Samantha Knolle 1/31//19 03/18/19 8D 05/06/19 06/10/19 FFA Document
Pz Curtis Mass, KMEA
Parcel C
1 RPM: Chris Otc 04/27/18 | v ] 07/11/18 | v |+ v 1§ 10/18/18 |+ 11/09/18 12/10/18 FFA Document
PM: Brett Womack, Gilbane
IRAWP - Historical District
2 §RPM: Leslie Howard 07/09/18 |v § 09/26/18 |[v |v BD NA 11/10/18 FFA Document
PM: Lisc Bercik, Aptim
Parcel D-1
IRad RACR - Phase i
1 RPM: Danielle Jonda 08/31/17 v § NN7117 |v v vi 01/11/18 | » 01/29/18 v 1 11/09/18 FFA Document
PM: Ed Palser, Gilbane
Final Status Survey - Former NRDL
2 ERPM: Leslie Howard 08/31/17 (v § W/17/17 (v ¥ vl 01/1118 | v 01/29/18 v TBD
PM: Ed Palser, Gilbane
Final Status Survey - Ship Berths 14, 21, 22, and
29
3 08/31/17 (v § 11/17/17 v v v 01/1118 | v 01/29/18 v 8D
RPM: Leslie Howard /31 N n 129/
PM: Ed Palser, Gilbane
IRACR - Phase Il Durable Cover
FFA Document
4 e 7 Roady 12/18/18 02/04/19 03/21/19 03/21/19 04/22/19 ocumen
PM: Lisa Bercik, Aptim
Parcel E
Execution Plan - §5/SD Removai Action
1 RPM: Stephen Banister 12/11/18 01/28/19 BD NA 03/14/19 FFA Document
PM: Philip Sterns, AMEC FW
LUC RD
2 Paul Stoick 05/31/18 | v § 07/15/18 v |»q 09/20/18 | v 09/20/18 v111/20/18 FFA Document
CES, Doug Bielskis
3 IRPM: Paul Stoick/Liz Roddy 10/19/18 (v § 12/04/18 TBD 01/18/19 02/18/19 FFA Document
PM: CES, Doug Bielskis
IRAWP - Excavation, SVE, and GW Treatment
4 IRPM: Paul Stoick 12/03/18 01/18/19 TBD 03/05/19 04/05/19 FFA Document
Pz Tim Kemper, Aptim
IRAWP - IRO2 Northwest and Durable Cover
5 RPM: Paul Stoick 11/28/18 01/14/19 TBD 03/01/19 04/02/19 FFA Document
PM: Tim Kemper, Aptim
RAWP - IRO3, Shoreline Const., Soil Cover, and
Rad Scans
6 ~ 12/03/18 01/18/1¢9 BD 03/05/19 04/05/19 FFA Document
RPM: Paul Stoick
Pivi: Brett Womack, Gilbane
Parcel E-2
IRAWP - Protective Liner, Wetlands, and LG
Control System
1 RPM: | eslie Howard 02/16/18 |+« § 04/03/18 |+ v i 09/21/18 | » 10/05/18 vi11/05/18 FFA Document
PM: Lou Ehrhard, KEMRON
ERACR - Reveilment, Upland Slurry Wall, and
Grading
2 - 11/26/18 01/01/19 BD 02/25/19 03/28/19 FFA Document
RPM: Leslie Howard
PM: Nels Johnson, Aptim

Document prepared by Navy for monthly Base Closure Team meetings
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Hunters Point Naval Shipyard
Document Tracking Sheet

November 2018
DRAFT RTCs DRAFT FINAL FINAL
Agency Comments
[a]
|5 ) )
g Document Title & Information Draft t.o § O g 8 RTCs t.o Draft Fm(.:I to Final t.o Comments
= Agencies Date Due || 2 Agencies Agencies Agencies
2|68z
<| O
E
Parcel F
IRadioIogicql Characterization Surveys Work
Plan (Piers/Pens} 7/19/2018: FFA Document; Issuing
1 02/27/18 |+ § 05/21/18 |v |+ 07/19/18 | v v i 11/23/18 . - ;
RPM: Secn-Ryan McCray 127/ /21 Nl 10/18/18 /28 Revised final
PM: Lisa Bercik, Aptim
Bathymenic Surveviand Foimer Patcel B Riays
H figatian R 31
o [l¥esliganan Repo 07/09/18 | v | 08/09/18 |v |v |v|v ] 09/24/18 | v} 09/24/18 |« ] 10/25/18 | v FéA Document
RPM: Sharon Channessian
PM: Mitra Fattahipour, ECC
FFA Document; EPA 30-
3 - 08/13/18 day Extension; Watel
= [T ———— /13/ v 1 11/12/18 TBD 12/31/18 02/01/19 Bogr_vd ?4:1;!(; éxre?siec:n
|PM: Mitra Fattahipour, ECC
v Production or review of document is complete. LUC = Land use control
X Received noftification of no comments or NA = Not applicable

comments deferred to other agency.
DTSC = Department of Toxic Substances Control
USEPA = U.S. Environmental Protection Agency

FS = Feasibility study
FSS = Final status survey

Report fitles highlighted inyellow have greoussted
expeditedireview period:

PM = Prolect manaaer
PP = Proposed plan

RACR = Remedial action completion report

RAWP = Remedial action waork plan
TBD = To Be Determined

FFA = Federal Facilities Agreement (i.e. refers to number of days in review period)

Repart fitles Hiohlidhied n oray hove been tnaliied,
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